Capacity, Commited, Effort, and Delivered Metric

Sprint: 5
Team: BearDown

Scrum Master: Erick Hernandez
Product Owner Kaleb Richardson

Name	Estimated Capacity (hours)	Story Points Committed	Hours Worked/Effort (hours)	Story Points Delivered		Capacity to Effort (%)	Committed to Delivered (%)	Capacity to Delivered (%)
Sebastian Jaculbe	12	12	0	0		0%	0%	0%
Kevin Brian Dacanay	12	13	0	0		0%	0%	0%
Erick Hernandez	12	14	0	0		0%	0%	0%
Kaleb Richardson	12	12	0	0		0%	0%	0%
Edward Rodriguez	12	13	0	0		0%	0%	0%
Team Totals:	60	64	0	0		0%	0%	0%

Preliminary Signoff	Initial	Date/Time
Product Owner	KR	10/21/2026 @ 11:23 pm
Scrum Master	EH	10/21/2026 @ 7:14 pm

Final Signoff	Initial	Date
Product Owner		
Scrum Master		