Capacity, Commited, Effort, and Delivered Metric

Sprint: 6
Team: BearDown

Scrum Master: Erick Hernandez
Product Owner Kaleb Richardson

Name	Estimated Capacity (hours)	Story Points Committed	Hours Worked/Effort (hours)	Story Points Delivered		Capacity to Effort (%)	Committed to Delivered (%)	Capacity to Delivered (%)
Sebastian Jaculbe	14	14	12	12		86%	86%	86%
Kevin Brian Dacanay	14	14	13	13		93%	93%	93%
Erick Hernandez	14	14	12	12		86%	86%	86%
Kaleb Richardson	14	14	11	11		79%	79%	79%
Edward Rodriguez	14	14	12	12		86%	86%	86%
Team Totals:	70	70	60	60		86%	86%	86%

Preliminary Signoff	Initial	Date/Time
Product Owner	KR	10/8/2026 @ 1:11 am
Scrum Master	EH	10/7/2026 @ 8:43 pm

Final Signoff	Initial	Date
Product Owner	KR	10/17/2026 @ 6:48 pm
Scrum Master	EH	10/18/2026 @ 10:35 am