Capacity, Commited, Effort, and Delivered Metric

Sprint: 5
Team: BearDown

Scrum Master: Erick Hernandez
Product Owner Kaleb Richardson

Name	Estimated Capacity (hours)	Story Points Committed	Hours Worked/Effort (hours)	Story Points Delivered		Capacity to Effort (%)	Committed to Delivered (%)	Capacity to Delivered (%)
Sebastian Jaculbe	12	12	11	12		92%	100%	100%
Kevin Brian Dacanay	12	13	11	13		92%	100%	108%
Erick Hernandez	12	14	12	12		100%	86%	100%
Kaleb Richardson	12	12	9	9		75%	75%	75%
Edward Rodriguez	12	13	10	9		83%	69%	75%
Team Totals:	60	64	53	55		88%	86%	92%

Preliminary Signoff	Initial	Date/Time
Product Owner	KR	10/21/2026 @ 11:23 pm
Scrum Master	EH	10/21/2026 @ 7:14 pm

Final Signoff	Initial	Date
Product Owner	KR	11/1/2026 @ 8:03 pm
Scrum Master	EH	11/1/2026 @ 10:34 pm