

Capacity, Committed, Effort, and Delivered Metric

Sprint: 6
Team: BearDown

Scrum Master: Kevin Dacanay
Product Owner: Sebastian Jaculbe

Name	Estimated Capacity (hours)	Story Points Committed	Hours Worked/Effort (hours)	Story Points Delivered	Capacity to Effort (%)	Committed to Delivered (%)	Capacity to Delivered (%)
Sebastian Jaculbe	12	15	15	15	125%	100%	125%
Kevin Brian Dacanay	12	12	12	12	100%	100%	100%
Erick Hernandez	12	14	14	14	117%	100%	117%
Kaleb Richardson	12	12	12	12	100%	100%	100%
Edward Rodriguez	12	12	12	12	100%	100%	100%
Team Totals:	60	65	65	65	108%	100%	108%

<u>Preliminary Signoff</u>	<u>Initial</u>	<u>Date/Time</u>
Product Owner	SJ	9/10/2026 @ 10:15 pm
Scrum Master	KD	9/10/2026 @ 10:31 pm

<u>Final Signoff</u>	<u>Initial</u>	<u>Date</u>
Product Owner	SJ	9/19/2026 @ 6:42 pm
Scrum Master	KD	9/19/2026 @ 8:30 pm