

Capacity, Committed, Effort, and Delivered Metric

Sprint: 6
Team: BearDown

Scrum Master: Erick Hernandez
Product Owner: Kaleb Richardson

Name	Estimated Capacity (hours)	Story Points Committed	Hours Worked/Effort (hours)	Story Points Delivered	Capacity to Effort (%)	Committed to Delivered (%)	Capacity to Delivered (%)
Sebastian Jaculbe	12	12	12	12	100%	100%	100%
Kevin Brian Dacanay	12	13	12	12	100%	92%	100%
Erick Hernandez	12	12	12	12	100%	100%	100%
Kaleb Richardson	12	12	12	12	100%	100%	100%
Edward Rodriguez	12	15	12	12	100%	80%	100%
Team Totals:	60	64	60	60	100%	94%	100%

<u>Preliminary Signoff</u>	<u>Initial</u>	<u>Date/Time</u>
Product Owner	KR	9/24/2026 @4:37 PM
Scrum Master	EH	9/24/2026 @4:50 PM

<u>Final Signoff</u>	<u>Initial</u>	<u>Date</u>
Product Owner	KR	10/3/2026 @6:32 PM
Scrum Master	EH	10/3/2026 @8:30 PM