

Capacity, Committed, Effort, and Delivered Metric

Sprint: 7
Team: Bear Down

Scrum Master: Kaleb Richardson
Product Owner: Edward Rodriguez

Name	Estimated Capacity (hours)	Story Points Committed	Hours Worked/Effort (hours)	Story Points Delivered		Capacity to Effort (%)	Committed to Delivered (%)	Capacity to Delivered (%)
Kaleb Richardson	12	15	15	15		125%	100%	125%
Edward Rodriguez	12	14	14	14		117%	100%	117%
Sebastian Jaculbe	12	14	14	14		117%	100%	117%
Erick Hernandez	12	15	15	15		125%	100%	125%
Kevin Dacanay	12	14	14	14		117%	100%	117%
Team Totals:	60	72	72	72		120%	100%	120%

Preliminary Signoff Initial
Product Owner ER
Scrum Master KR

Date/Time
April 30, 2026
April 30, 2026

Final Signoff

Initial

Date

Product Owner

ER

May 8, 2026

Scrum Master

KR

May 8, 2026